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PROJECT ACTIVITIES 
 
• DTSC conducted indoor air and sub-slab sampling at a Buckboard Lane home. Five 

(5) sub-slab samples and seven (7) indoor air samples were collected. DTSC 
expects to receive the results within four weeks (4) at which time the evaluation of 
the data will be conducted. 

 
• DTSC completed quality assurance and quality control (QA/QC) indoor air sampling 

at four homes surrounding former Wyle property. The QA/QC sampling is a part 
DTSC oversight of second round of indoor air sampling at 27 homes being 
conducted by the contractor. The contractor expects to complete the sampling at the 
end of July. 

  
• DTSC participated in the city council meeting on July 18, 2007 to update members 

of the project status including progress of additional bedrock evaluation, indoor air 
and sub-slab sampling and second round of sampling at Norco High School, 
Science Building.  One of the council member informed DTSC that Corona-Norco 
Unified School District (district) plans to expand the Norco High School. The Corona-
Norco Unified School District plans to request DTSC oversight for expansion. 

 
• DTSC issued comments associated with the Revised Interim Remedial Investigation 

Report (report). The revisions to the report will be submitted to DTSC by July 27, 
2007. After review of the revisions, DTSC will approve the report and the final 
version will be placed in the repositories.  

  
ACTIVITIES COMPLETED LAST WEEK 
 

 Onsite:  
 
• Continued third quarter routine quarterly sampling;  
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• Continued drilling holes in the Northwest Area as part of additional bedrock 
evaluation; 

• Initiated construction of piezometers. The piezometers will be used for measuring 
water levels in the sub-surface; 

• Conducted operations and maintenance (O&M) activities for soil vapor extraction 
system and monitoring of permanent probes on Golden west Lane; 

 
Offsite:  
 
• Continued third quarter routine quarterly sampling; 
• Continued second round of indoor air sampling at 27 homes; 

 
ACTIVITIES PLANNED FOR THIS WEEK 
 

Onsite:  
 

• Continue drilling holes associated with additional bedrock evaluation in the 
Northwest Area; 

• Continue third quarter routine quarterly sampling; 
• Continue O&M activities for soil vapor extraction system; 
• Continue construction of piezometers. The piezometers will be used for 

measuring water levels in the sub-surface; 
• Initiate sampling of 30 wells in Area F for monitoring of sodium permanganate 

demonstration test; 
 

Offsite:  
 
• Visit Norco High School to mark locations for sub-slab sampling next week; 

conduct sub-slab sampling; 
• Conduct quarterly indoor air sampling at 2281 Goldenwest Lane;  
• Continue third quarter routine quarterly sampling; 
• Continue second round of indoor air sampling at 27 homes; 
• Conduct field work associated sub-slab depressurization at Buckboard Lane 

home; 
 

ADDITIONAL ACTIVITIES PLANNED FOR JULY  
 

• Complete installation of sub-slab depressurization system at Buckboard Lane 
home; 

• Complete sub-slab sampling at Norco High School, Science Building; 
• Complete indoor air and sub-slab soil gas sampling at Buckboard Lane home; 
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• Continue review of Screening Feasibility Study; 
 
PUBLIC PARTICIPATION: 
 

• None to report. 


